

SBCUSD School Sites and Location Numbers for 2016-17 School Year

Elementary Schools	Domain Migration	Server	Cabling	Wireless Overlay	VoIP
Alessandro	Completed	DL385 G1	Completed		
Anton	Completed	DL380 G4	Completed	Completed	
Arrowhead	Completed	DL385 G1	Completed	Completed	
Barton	Completed	DL385 G1	Completed	Completed	
Belvedere	Completed	ML350 G3	Completed	Completed	
Bradley	Completed	DL385 G1	Completed	Completed	
Brown	Completed	DL385 G1		Completed	
Cole	Completed	DL385 G1	Completed	Completed	
Cypress	Completed	DL385 G1	Completed	Completed	
Davidson	Completed	DL385 G1	Completed	6/28/2016	
Del Rosa	Completed	DL385 G1	Completed	Completed	
Dominguez				Completed	Sub to V
Emmertton	Completed	DL385 G1	Completed	6/30/2016	
Fairfax	Completed	DL385 G1	Completed	Completed	
Gomez	Completed	0		Completed	
Henry	Completed	0		Completed	
Highland-Pacific	Completed	DL385 G1		6/29/2016	
Hillside	Completed	ML350 G3	Install Pending	6/30/2016	
Holcomb	Completed			Completed	
Hunt	Completed	DL385 G1	Completed	Completed	
Inghram	Completed	DL385 G1	Completed	Completed	
Jones	Completed	DL385 G1	Completed	Completed	
Kendall	Completed	DL385 G1	Completed	Completed	
Kimbark	Completed		Completed	Completed	
Lankershim	Completed	????	Completed	6/28/2016	
Lincoln	Completed	DL385 G1	Completed	Completed	
Lytle Creek	Completed	DL385 G1	Completed	6/29/2016	
Marshall	Completed	DL385 G?	Completed		Done
Monterey	Completed	DL385 G1	Completed		Done
Mt. Vernon	Completed	ML350 G3	Completed		Sub to V
Muscoy	Completed	DL385 G1	Completed		Done
Newmark	Completed	DL385 G1	Completed		Done
North Park	Completed	ML350 G3	Completed		Done
No. Verdumont	Completed	ML350 G3	Completed		Done
Norton	Completed	N/A	Install Pending		Done
Oehl	Completed	DL385 G1	Completed		Done
Palm	Completed	ML350 G3	Install Pending	Completed	Sub to V
Parkside	Completed	ML350 G3	Install Pending		Done
Riley	Completed	DL385 G1	Completed		Done
Rio Vista	Completed	DL385 G1	Completed		Done
Roberts			Completed		Done
Roosevelt	Completed	DL385 G1	Completed		Done
Salinas	Completed	DL385 G?	Completed		Done
Thompson	Completed	ML350 G3	Completed		Sub to V
Urbita	Completed	DL385 G1	Completed		Sub to V
Vermont	Completed	ML350 G3	Completed		Sub to V
Warm Springs	Completed	DL385 G1	Completed		Sub to V
Wilson	Completed	DL385 G1	Completed		Sub to V
Wong	Completed	DL380 G5	Install Pending		
Middle Schools	Domain Migration	Server	Cabling	Wireless Overlay	VoIP
Arrowview	11/07-11/16	DL385 G1	11/07-11/16	Completed	Sub to V
Chavez	11/28-12/02/16	DL380 G4	11/28-12/02/16	Completed	Sub to V
Curtis	12/05-09/16	DL385 G1	12/05-09/16	Completed	
Del Vallejo	12/19-12/23	DL385 G1	12/19-12/23	Completed	
Golden Valley	12/19-12/23	DL385 G1	12/19-12/23	Completed	
M.L. King		DL385 G1		Completed	
Paakuma					Sub to V

SBCUSD School Sites and Location Numbers for 2016-17 School Year

Richardson Prep				Completed	
Rodriguez Prep	11/14-18/16	DL380 G5	11/14-18/16	Completed	
Serrano	Completed	ML350 G3	Completed	Completed	
Shandin Hills	10/31-11/04/16	ML350 G3	10/31-11/04/16	Completed	
High Schools	Domain Migration	Server	Cabling	Wireless Overlay	VoIP
Arroyo Valley					Sub to V
Cajon	10/03-14/16		10/03-14/16	Completed	Sub to V
Indian Springs					Sub to V
Middle College					Sub to V
Pacific	TBD/2K8R2		TBD/2K8R2		
San Andreas					Sub to V
San Bernardino	08/22-09/02/16		08/22-09/02/16		Sub to V
San Geronio	09/05-16/16		09/05-16/16		Sub to V
Sierra					Sub to V
Special Schools	Domain Migration	Server	Cabling	Wireless Overlay	VoIP
ALC					
Anderson CDS					111
Anderson Sch					111
Carmack	Completed		Completed	Completed	
Destination Diploma					
Harmon	Completed		Completed		
San Bernardino Comm. CDS					
Administration	Domain Migration	Server	Cabling	Wireless Overlay	VoIP
Board Of Education	Completed		Completed		In Process
M & O	Completed		Completed		Ready to Sub
Nutrition					Ready to Sub
PDC					
SAGES					
SMART	Completed		Completed		Done
WHAA	Completed		Completed		
Police					Sub to V
Adult Ed					Sub to V
Allred Child Care Center					Sub to V
Warehouse					Ready to Sub
Printshop					Ready to Sub