

Site name	Existing Server	IP Address	Team Lead	RollDown To	Replacement Server	Timeline	Notes
PDC	DL380 G?	10.10.185.2		Spare/DL380 G4	BOE E11 Server	May	
School Police	???			Spare/DL380 G5	Completed	Completed	
Nutrition				N/A	Re-Purpose	July	
Curtis	DL385 G1	10.174.5.2	Justin	Harmon	DL385 G1/Fairfax		
Shandin Hills	ML350 G3	10.180.5.2	Elliott	Decommission	DL385 G1/Lytle Creek		
MCHS			Justin	Decommission	DL380 G7		
Serrano	ML350 G3	10.179.5.2		Decommission	Completed	Completed	
King	DL385 G1	10.177.5.2		Spare/DL385 G1	DL385 G1/Hunt		
Golden Valley	DL385 G1	10.176.5.2		Serrano MS	DL385 G1/Hi-Pac		
Chavez	DL380 G4	10.22.128.130		SBHS	DL385 G1/Roberts		
Rodriguez PREP	DL380 G5	10.236.5.2		Decommission	DL385 G1/Del Vallejo		
Arrowview	DL385 G1	10.172.5.2		Serrano	DL385 G1/Carmack		Out 5/22/13 - 8/2/13 (Delayed Out of school)
San Bernardino	ML350 G3	10.131.5.2		Decommission	DL380 G4/Chavez		
San Gorgonio	Dell PE6400	10.132.5.2		Decommission	DL380 G6 they bought (Mall???)		TBD/2K8R2
Cajon	ML350 G3	10.11.21.3	Elliott	Decommission	DL385 G1/Anton		
Del Vallejo	DL385 G1	10.175.5.2		Rodriguez Prep	DL385 G1/Harmon		
Pacific	ML350 G3	10.130.5.4		Decommission	DL380 G6/E-RATE Extra Server		TBD/2K8R2
SMART SERVERS (40+)	Random	Random		N/A	N/A	December	All the SMART Servers, SAP, etc...
Adult Ed			Elliott		Completed	Completed	
BOE			JJ, EG, JB, TT		Completed	Completed	except Purchasing department
Communications	Dell	10.1.6.140	Elliott	Decommission	Completed	Completed	
Personnel Comission			Elliott		Completed	Completed	
M & O (Building Srv)			Janie/Trang		Completed	Completed	Migrate on 09/17/14 (new server DL380 G8 - 2k8R2 server)
Facility			Janie/Trang		Completed	Completed	Migrate on 10/08/14 (new server DL380 G8 - 2k8R2 server)
SMART			Justin/Elliott		Completed	Completed	
Transportation			Janie		Completed	Completed	
Warehouse			Elliott		Completed	Completed	
Print Services			Elliott		Completed	Completed	Delayed 1 Week due to server software
WHAA			Elliott		Completed	Completed	Need to replace a server to a new server
Allesandro	DL385 G1	10.190.5.2	Elliott	Decommission	Completed	Completed	
Allred	ML350	10.8.16.2	Elliott	Decommission	Completed	Completed	
Anderson	DL385 G1	10.191.5.2	Trang	Arrowhead	Completed	Completed	Migrate on 01/28/16 (new server DL380 G8 - 2012R2 server)
Anton	DL380 G4	10.192.5.2	Justin	CAHS	Completed	Completed	Testing 4/16 @9:15am-10:40pm & 1:00pm-1:50pm
Arrowhead	DL385 G1	10.193.5.2	Elliott	N/A	Completed	Completed	completed on 11/20/15
AVHS	ML350	10.128.5.2	Justin/Elliott	Decommission	Completed	Completed	
Barton	DL385 G1	10.194.5.2	Elliott	Fairfax	Completed	Completed	
Belvedere	ML350 G3	10.195.5.2	Trang	Decommission	Completed	Completed	Migrate on 01/21/16 (new server DL380 G8 - 2012R2 server)
Bradley	DL385 G1	10.196.5.2	Justin/Elliott	Lankershim	Completed	Completed	
Brown			Elliott	N/A	Completed	Completed	
Carmack	DL385 G1	10.198.5.2	Dan	N/A	Completed	Completed	Delayed due to being Out 4/2 - 4/29
Cole	DL385 G1	10.199.5.2	Janie	Kendall	Completed	Completed	Testing 4/9 - 4/18
Cypress	DL385 G1	10.200.5.2	Trang	Hillside	Completed	Completed	Migrate on 10/23/14 (new server DL380 G8 - 2012R2 server)
Davidson	DL385 G1	10.201.5.2	Janie	Ingraham	Completed	Completed	Testing 4/9 @10:45 Math for 35 minutes
Del Rosa	DL385 G1	10.202.5.2	Janie	Lincoln	Completed	Completed	Testing 4/8 - 4/12 @9:15-11:00 & 4/15 - 4/22 @9:15-11:00
E Neal Roberts	DL385 G1	10.228.5.2	Trang	Chavez MS ????	Completed	Completed	Migrate on 12/11/15 (new server DL380 G8 - 2012R2 server)
Emmerton	DL385 G1	10.203.5.2	Elliott	Arrowview MS	Completed	Completed	Testing 4/16-4/18 & 4/23-4/25 @9:10-11:00 & 1:00-2:00
Fairfax	DL385 G1	10.204.5.2	Janie	Curtis MS	Completed	Completed	Out 5/22/13 - 8/2/13
Gomez			Elliott	N/A	Completed	Completed	
Harmon	DL385 G1	10.205.5.2	Janie/Trang	N/A	Completed	Completed	Delayed due to being Out 4/2 - 4/29
Henry			Elliott	N/A	Completed	Completed	
Highland-Pacific	DL385 G1	10.206.5.2	Elliott	GVMS????	Completed	Completed	completed on 12/08/15
Hillside	ML350 G3	10.207.5.2	Justin	Decommission	Completed	Completed	
Hunt	DL385 G1	10.208.5.2	Justin	King MS (Elliott's Desk)	Completed	Completed	Out 6/19/13 - 7/4/13, Delayed to 6/17/13 School conflicts
Indian Springs	N/A		N/A	Decommission	Completed	Completed	
Ingram	DL385 G1	10.209.5.2	Janie	Belvedere	Completed	Completed	Out 5/22/13 - 8/2/13
Jones	DL385 G1	10.210.5.2	Justin	Cypress	Completed	Completed	Out 5/22/13 - 8/2/13
Kendall	DL385 G1	10.211.5.2	Janie/Trang	Kimbark	Completed	Completed	Out 6/19/13 - 8/2/13
Kimbark	ML350 G3	10.212.5.2	Janie	Decommission???	Completed	Completed	Migrate on 10/30/14 (new server DL380 G8 - 2012R2 server)
Lankershim	???	???	Justin	School Police	Completed	Completed	Out 6/19/13 - 8/2/13, Delayed to 6/13/13, School Conflicts
Lincoln	DL385 G1	10.214.5.2	Elliott	Anderson	Completed	Completed	Out 6/19/13 - 8/2/13
Little Mountain			Elliott	N/A	Completed	Completed	
Lytle Creek	DL385 G1	10.215.5.2	Elliott	Shandin Hills	Completed	Completed	
Marshall	DL385 G?	10.216.239.41	Justin	Anton	Completed	Completed	
Monterey	DL385 G1	10.217.239.41	Justin	Emmerton	Completed	Completed	

Mt. Vernon		ML350 G3	10.218.239.41	Justin		Decommission		Completed	Completed	
Muscoy		DL385 G1	10.219.239.41	Justin		Palm		Completed	Completed	
Newmark		DL385 G1	10.220.239.41	Elliott		Barton		Completed	Completed	
North Park		ML350 G3	10.221.239.41	Elliott		Decommission		Completed	Completed	
North Verdemont		ML350 G3	10.222.239.41	Janie		Decommission		Completed	Completed	
Norton		N/A		N/A		Decommission		Completed	Completed	
Oehl, Bonnie		DL385 G1	10.223.239.41	Elliott		Burbank		Completed	Completed	Out 5/22/13 - 8/2/13
Palm		ML350 G3	10.224.5.2	Justin		Decommission		Completed	Completed	Out 5/22/13 - 8/2/13
Parkside		ML350 G3	10.225.239.41	Elliott/Justin		Decommission		Completed	Completed	Testing 4/16-4/18 & 4/23-4/25 @9:10-11:00
RichardsonPrep		DL380 G5	10.178.5.2	Elliott/Justin		Decommission		Completed	Completed	Delayed 1 Week (Elliott Not available)
Riley		DL385 G1	10.226.239.41	Janie/Elliott		Carmack		Completed	Completed	
Rio Vista		DL385 G1	10.227.239.41	Justin		Cole		Completed	Completed	Delayed 4 Weeks, 2 Vacation, 2 SAN switches
Roosevelt		DL385 G1	10.229.239.41	Elliott/Justin		Jones		Completed	Completed	
Salinas		DL385 G?	10.230.239.41	Elliott/Justin		Davidson		Completed	Completed	Delayed 2 Weeks Due to E-Rate & Jury Duty
San Andreas		ML350 G3	10.147.5.2	Elliott		Decommission		Completed	Completed	
Sierra		ML350 G3	10.148.5.2	Trang		Decommission		Completed	Completed	
Thompson		ML350 G3	10.231.239.41	Elliott		Decommission		Completed	Completed	
Urbita		DL385 G1	10.232.239.41	Elliott		Del Rosa		Completed	Completed	
Vermont		ML350 G3	10.233.239.41	Justin/Janie		Decommission		Completed	Completed	
Warm Springs		DL385 G1	10.234.239.41	Elliott		Lytle Creek		Completed	Completed	Delayed 1 Week due to illness
Wilson		DL385 G1	10.235.239.41	Elliott		Bradley		Completed	Completed	
Wong, Bing		DL380 G5	10.237.239.41	NA		Spare/DL380 G5		Completed	Completed	